

## Delaware County Health Department Timeline

<b>2019</b>													
Task	Oct	Nov	Dec										
Johns Hopkins University study to determine the need for a health department													
Transition team convened to develop initial recommendations for a county health department													
<b>2020</b>													
Task	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Johns Hopkins University study to determine the need for a health department													
Transition team finalized initial recommendations for a county health department													
Meetings with collar counties' health departments													
Meetings with PA DOH													
Consultant selected and engaged to facilitate strategic planning of the health department													
Advisory Committee established, oriented, and convened on a regular basis													
Town Hall on plans for the county health department co-hosted by WHYH and the Foundation for Delaware County													
Hiring staff to meet immediate related to COVID-19													
Securing and preparing Delaware Wellness Center in Yeadon													
Issued RFP for financial consultant													
Strategic plan developed, subcommittees appointed, and activities to achieve goals underway													
<b>2021</b>													
Task	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Yeadon site opens													
Financial consultant hired and economic impact study finalized													
Certificate of Approval for Act 315 submitted and accepted by state*													
County Council Resolution*													
Appoint a board of health*													
Appoint a health director*													
Hold listening sessions with key stakeholders to get input on health department													

## Delaware County Health Department Timeline

Program development, including think tanks to solicit input from subject matter experts and interested community members												
Initial operations begin with key staff providing required services												
Work with municipalities to plan mutually-agreeable transition activities/Approval of municipalities*												
Proposal to state health department submitted and reviewed for determination of readiness*												
<i>*Required step for securing Act 315 funds</i>												
<b>2022</b>												
<b>Task</b>	<b>Jan</b>	<b>Feb</b>	<b>Mar</b>	<b>Apr</b>	<b>May</b>	<b>Jun</b>	<b>Jul</b>	<b>Aug</b>	<b>Sep</b>	<b>Oct</b>	<b>Nov</b>	<b>Dec</b>
Notify municipalities of approval*												
Health department officially launched												
Community health improvement planning process (working with community to gather and analyze data and develop strategies for a healthy and thriving community)												
Additional programs identified, developed, funded												
<i>*Required step for securing Act 315 funds</i>												